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MODIS L1 Integration: Summary Status
6 October 13 October 1999

L1B (PGE2)
— Version 2.2.0 (launch version) in DAAC
~ Promote Promoted 2.2.0 to 5A ops by mid Sep. Received test data from SDST

L1A and Geolocation (PGE1)
— Launch version in DAAC, promoted to 5A ops on 18 Aug

Cloud Mask (PGE3)

- Launch versionin DAAC, promoting version 2.4.3 to 5A ops probably late Sep _end of Ocf (planned
date)

— Plan to use previous version (2.4.1) version 2.4.3 for MOSS 3
L1A Subsetter (PGE71)

— Completed, delivered to DAAC, ECS delivered ESDT in 4PY.11. Promote to 5A ops by mid Sep.
Received test data from SDST to promote to 5A ops. Waiting for ECS patch due mid Oct. Begin
promoting to SA ops in Nov.

L1B Subsetter (PGE 2A)
— Launch version in DAAC, promoted to 4PY ops on 23 Jul. Promoted to 5A ops by 23 Aug
Testing

- Used L1B version 2.1.6 for MOSS 2. MOSS 2 completed
~ MOSS 3 planned for week of 27 Sep 18-22 Oct. MOSS 3 will probably not include PGE3 and PGE71




MODIS L1 Integration
MASTER SCHEDULE
13 October 1999

August

| September

| October

November

| Decen

ID |Task Name 14117120123126129

1 Terra Launch

2 Terra launches from VAFB

3 ECS Development v v

4 Release 5A into OPS v P

5 Release 5A.01 patch v 8/30

6 Release 5A.02 patch v 9/15

7 [MOSS Tests . 4
8 MOSS 2 Dry Run (EDOS-DAAC test) V 721

9 MOSS 2 takes place !—]ma

10 MOSS 3 takes place W 10122
11 MODIS Level 1B (PGE 2) __Y<7

12 SDST development completed

13 Deliver from SDST to DAAC

14 Promote V2.1.6 to 4PY ops v 2/23

15 Promote V2.2.0 to 5A ops v 8/27

16 MCST develops L1B V2.2.2 (post-launch) ' d48

17 MCST delivers L1B V2.2.2 to SDST % 10115
18 MODIS Level 1A and Geolocation (PGE 1) v

19 LI A and Geo V2.1.1 dev't complete

20 DAAC promote to 4PY ops

21 Test dataset for L1A and Geo is ready

22 DAAC promote to Drop 5A ops V ¢l 8

23 | Cloud mask (PGE 3)

24 SDST delivers V2.2 (a.k.a 2.4.1) to DAAC

25 ECS generates ESDT for PGES5 b

26 DAAC promote fo 4PY ops "F________v 7130
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MASTER SCHEDULE

13 October 1999

nuyust

oTpleHiver

} November

ID |Task Name L Z5[29] 1] 4] 7]10]13]16]19]22]25]28]31] 3] 6] 9]12]15]18]21]24]27]30] 3] 6 | 9 12[15[18]21[24]27]30] 2 ['5 [ 8 [11]14[17]20]23]26]29] 2 5
27 DAAC promote 10 5A . 0ps ] v 1L127

28 |Level 1A Subsetter (PGE :71) v
29 Complete Version 1.¢ )

30 SDST delivers to DA. AC

31 ECS generates ESD" T for PGE71

32 DAAC promote to 5A . ops - s
33 [Level 1B Subsietter [PGE : 2A) e ——— ' W
34 Wersion 1.0 COMmpicte |

35 Develop V2.0

36 Deliver V2.0 to DAAC  (internally)

37 Promiote V2.9 o ops 123

38 Promote V2.3 to 5A ¢ ps 8/23

39 |DAAC Testing v| vxv

40 4-day test dataset av. ailable FE 7126

41 8-day test dataset av. ailable W 7130

42 12-day test dataset a vailable % 8/s

43 Begin Y-day test 7 1257

4 Joint MODAPS/GDAAC operational performanc v_______v 8/17

45 EGS-10 : v 8/23

46 (QA Data

47 QA Data processing

48 QA Data ingest into DAAC
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MODISLevel 1 Integration Issues
13 4 October 1999

Item Responsible Due Date Comments
Person
1. Find out what the schedule is for F Bordi 15 Ju199 The schedule for resolution of the four items listed is as follows:
resolution of the following ECS
problems at the GDAAC: Item 12.1: End of August — needs 5A. 02 delivered 9/7. Completed
1. Production plan fails when
fractured data is received from Item 1=.2: 15 September — needs 5A.02 delivered 9/7 (patch 5A.01 has been
EDOS. combined with 5A.02 and will be delivered on 7 Sep). Will be tested in MOSS 3
2. Subscription Délivery Notice:
User string not being filled in ltem 1.3: Completed
impacts cal/val of sensor.
3. Unable to delete Data Processing Item 12.4: this problem is expected to be fixed by the 5A.01 patch due at the end
Requests (DPRs) of August. Completed
4. Autosys job boxes not
completing. STATUS: OPEN
2. Leve 1 product data volumes are Ed Masuoka EM sent e-mail to the discipline leads discussing the problem.
94GB above the 2/96 baseline. The and
volume increases are as follows: 8GB | Bob Murphy REM has convened a meeting of the discipline leads for Ju129

inL 1A, 1GB in geolocation fields and
85GB in L1B. Are we in agreement
that this will be handled by storing

L 1B for less than 6 months or is there
another approach we should be
pursuing?

Discipline leads met on 29 Jul. REM to write report and recommendations
EM to close out volumes and loads by end of August (maybe sooner)

CLOSED (with presentation at Pl proc mtg)

3. External data (GDAS)

(MM) ESDIS has approved a CCR to support re-implementation of the ECS
GDAS interface (NOAA changed the GRIB format without informing ESDIS of
the change). ECS is in the process of re-implementing the interface, but the
current development schedule does not have the changes completing until mid-
July. We are looking for other resources to bring this date in but haven’t found
them yet.




(MM) The fix for the GDAS format change has been integrated into the 4PY and
5A basdlines and is being tested. It will be released as a patch by 7/30

Ddlivery date to DAAC is 7 Sep 99 as part of patch 5A.02

STATUS: CLOSED

4,

DAAC support for PGES5S

(MM) We may need to update the DAAC processing requirements to support
PGES5S5, since it is my understanding that this PGE will be executed in the DAAC
to provide input to PGEO3 sometime in the near post-launch timeframe. Although
it is my understanding that the PGE does not have significant processing
requirements, adding the requirements may help mitigate the risk identified under
Item 7.

(MM) We are adding support for PGE 55. We (ESDIS and ECS Science Office)
need to work with the DAAC and MODIS to ensure that existing production rules
are adequate. These changes should be reflected in an update to the MODIS
Science Data Processing Software System Description and in the MODAPS SIPS
ICD.

EM needs to provide MFLOPS, I/O volumes and production rules to MM, then

MM will prepare written response to close out this item

Establish policy and process to release
L1 software to the public.

RE Murphy

STATUS: OPEN

MCST is requesting ECS generate a
new ESDT for level 1B

B Berriman

This new ESDT is a copy of the ECS core metadata into an ASCI| file to support
MCST daily QA activities. The method replicates QA activities aready
implemented at ECS by LDOPE

(BG) Mike Linda is developing the L1B ESDT for QA. Expect submittal by 4
Aug

The ESDT may already have been delivered. BGuenther and BVollmer to check
by next mesting




EM will hold CCB meeting

STATUS+—— CLOSED

7. From ETE-4, MCST received no
Quick-look (EDS) data.

STATUS: CLOSED: expedited dataset was received On 8/18

8. Need to develop a versioning approach
for the L1B product

B Guenther

Assigned to B Barriman

STATUS: CLOSED

-9. Need different production rule for
L1A PGE

+10. Need PGE versioning approach to

E Masuoka

keep GDAAC and SDST in step

~11. Develop a data policy for MODIS

R E Murphy

Does anew version of a dataset in the archive make the old version disappear’!

/This is the approach taken by SeaWIFS and it is working well)




